PURCHASE ORDER & CLAIM PURCHASE ORDER
BiLL aAND SHiP To: MUMBER
© CITY OF BREMERTON
FIRE DEPARTMENT ADMINISTRATION E211369

817 PACIFIC AVENUE
BREMERTON, WA 98337

VENDOR »—»gLﬁ*’
. 1489 IO
PARAMETRIX INC neg 1 -

5700 KITSAP WAY STE 202 e

BREMERTON WA 98312-2234

35,146.39

PROFESSIONAL SERVICES AGREEMENT FOR
CONSTRUCTION MANAGEMENT SERVICES FOR
SESKO NUISANCE ABATEMENT PROJECT PER
AGENDA BILL #01-256 AND APPROVED BY
COUNCIL ON NOVEMBER 7, 2001

E ORDER

TOTAL I

35,146 .39

PROJECT AMOUNT

- 35,146.39
E ORDER 35,146 .39
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CCOUNTS PAYABLE CONTROL SHEET
BREMERTON FIRE DEPARTMENT

VENDOR: PARAMETRIX, Inc. #9
PROCESSED: 03/26/02
(CUST.ACCT.#

VENDOR # #1489

BPA NO.: #E211369

DA e XN R i S SRR
#559.2064-54110- #01-61127 2/5/2002 $2,408.16

#01-61184 2/15/2002 $1,911.29
TOTAL DUE: $4,319.45
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Consultants in Engmeermg and Envzronme al §czeﬁ%ﬂs

Parametrix, Inc

Finance Group
P.O. Box 460, Sumner, WA 98390-0001
253-863-5128 e Fax: 253-863-7399 e www.parametrix.com

Invoice: 01-61127

City of Bremerton
Invoice Date : February 5, 2002
239 4th Street PrOject : 235-1896 - 054
Project Name : SESKO Property Abatement

Bremerton, WA 98310
P. O. # E211050

Page#: 1 R

For professional services performed from 12/29/01 through 1/25/02

Phase 02: Construction Mgmt/Administration L E
Task 01: Construction Management BREMFRTON IRE DEPAR TML% «
Task Labor 2,374.99 1 ST T
Task Expense 33.17
Task Total 2,408.16
Phase Labor 2,374.99
Phase Expense 3317
2,408.16

Phase Total

STATEMENT:

Prior Billings: $ 7,134.59
2,408.16 Billings To Date: 9,542.75
25,603.64 Total Amount Due: 6,609.68

35,146.39 Billings To Date: 9,542.75
Paid To Date: 2,933.07

Contract Amount:

Current Billings :

Total Billings: $ 9,542.75 Contract Balance: $
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Parametrix, Inc.
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Consultants in Engineering and Envirokfnental Sciéwces

Finance Group
P.O. Box 460, Sumner, WA 98390-0001
253-863-5128  Fax: 253-863-7399 ¢ www.parametrix.com
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Invoice: 01-61184

City of Bremerton
Invoice Date : March 15, 2002

239 4th Street
Project Name :

Bremerton, WA 98310

P.O.

Page #: 1

Project: 235-1896 - 054
SESKO Property Abatement

# E211050

For professional services performed from 1/26/02 through 2/22/02

Phase 02: Construction Mgmt/Administration

Task 01: Construction Management

Task Labor 1,868.73
Task Expense 42.56
Task Total 1,911.29

Phase Labor
Phase Expense

Phase Total

AEMERTON FIRE DEPARTMENT;§

1,868.73
42,56

-

STATEMENT:

Prior Billings : $ 9,392.20 Contract Amount:

35,146.39
11,303.49

Billings To Date: 11,303.49

Current Billings : 1,911.29 Billings To Date:

Total Billings: $

11,303.49 Contract Balance: $ 23,842.90

Paid To Date: 7,134.59
Total Amount Due: 4,168.90
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